COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2021

ESTI MATE SUMVARY 15: 38: 09
CONTI D C23420 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23420- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TIME ALLOW 8/6/2021 FIXED COVPLETI ON DAl
I-70 GLENVWOOD CANYON WALL | MPROVEMENTS PERCENT TIME:  25.58 ORI G TIME ALLOW 8/6/2021 FI XED COVPLETI ON DAT
PRQJECT NO. C0702- 398
I-70 GLENWOOD CANYON WALL | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: GARF| ELD
CONTRACTOR:
GOULD CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 31/ 2021 DATE TI ME STARTED 02/16/2021
P. O BOX 130 DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 16/ 2021
6874 HWY 82 DATE AWARDED 11/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/15/2020 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81601 (970) 945- 7291 DATE NOTI CE TO PROCEED 02/ 16/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,796, 582.00 PARTI Cl PATI NG $ 433, 676. 67 $ 400, 686. 17
AWARD PRQIECT AMT: $ 1,659, 315.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 24.14% TOTAL EARNI NGS 433, 676. 67 400, 686. 17
FUNDS AVAI LABLE: $ 1,362, 905. 33 STOCKPI LED MATERI ALS 92, 161. 94 48, 440. 74
GROSS EARNI NGS 525, 838. 61 449, 126. 91
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 758. 80 -9,769. 08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 515, 079. 81 439, 357. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 515, 079. 81 439, 357. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 439, 357. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23420-BI D ESTI MATE RUN 04/ 07/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0002 15: 38: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0.00
0070 212-00006  Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0.00
0080 213-00007 Ml ching (Wod Strand) 0.500 0. 000
ACRE 0. 000 0. 00
13, 800. 00000 0. 000 0. 00
0085 240- 00000 W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0090 626-00000  Mbbilization 1. 000 0. 000
LS 0. 475 75, 050. 00
158, 000. 00000 0. 475 75, 050. 00
0095 626-01113  Public Information Management (Tier 111) 187. 000 28. 000
DAY 31. 000 3,410. 00
110. 00000 59. 000 6, 490. 00
0100 630-00000  Fl aggi ng 2,200. 000 87. 000
HOUR 474.500 14, 472.25
30. 50000 561. 500 17,125. 75
0105 630-00007 Traffic Control Inspection 45. 000 3. 000
DAY 10. 000 580. 00
58. 00000 13. 000 754.00
0110 630-00012 Traffic Control Managenent 110. 000 8. 000
DAY 25. 000 24,875. 00

995. 00000 33. 000 32, 835. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23420-BI D ESTI MATE RUN 04/ 07/ 2021
PRQIECT C0702- 398 ESTI MATE NO 0002 15:38: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 3.500
EACH 0. 000 0.00
12. 00000 3.500 42.00
0120 630-80342  Construction Traffic Sign (Panel Size B) 28. 000 14. 000
EACH 0. 000 0. 00
12. 00000 14.000 168. 00
0125 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 000 0.00
585. 00000 0.500 292.50
0130 630-80360 Drum Channel i zi ng Devi ce 40. 000 18. 000
EACH 2.000 35.00
17. 50000 20. 000 350. 00
0135 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0.00
17. 50000 3. 000 52.50
0140 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0145 630-80380 Traffic Cone 100. 000 15. 000
EACH 21. 000 252. 00
12. 00000 36. 000 432.00
0150 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0.500
(Tenpor ary)
EACH 0. 000 0. 00
1, 400. 00000 0. 500 700. 00
0155 700-70010 F/ A Mnor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000 0. 000
FA 156. 920 156. 92
1. 00000 156. 920 156. 92
0165 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23420-BI D ESTI MATE RUN 04/ 07/ 2021
PRQJECT: C0702- 398 ESTI MATE NO 0002 15: 38: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 621, 326.00 $ 125,493.17$% 145, 983. 67
CAT NO0300 GABI ON WALL | MPROVEMENT

0185 202-00029 Renoval of Gabion 100. 000 75. 000
cY 25. 000 3, 850. 00
154. 00000 100. 000 15, 400. 00
0190 206-00010  Structure Excavation (Special) 650. 000 0. 000
cY 580. 000 57, 710. 00
99. 50000 580. 000 57, 710. 00
0195 206- 00505 Filter Material (Special) 256. 000 0. 000
cY 0. 000 0.00
88. 00000 0. 000 0. 00
0200 206-00510 Filter Material (Class A) 1, 152. 000 0. 000
cY 0. 000 0. 00
93. 00000 0. 000 0. 00
0205 504-05000 Wre Mesh Facing 6,912. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0205 MATERI AL ALLOWANCE 504- 05000 MOH#1 0. 000
SF 6,912. 000 71, 055. 15
10. 27997 6,912. 000 71, 055. 15
0210 504-06310 Ground Nail (10 Foot) 114. 000 0. 000
EACH 28. 000 21, 980. 00
785. 00000 28. 000 21, 980. 00
0215 504-06320 Ground Nail (20 Foot) 110. 000 0. 000
EACH 83. 000 159, 858. 00

1, 926. 00000 83. 000 159, 858. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23420-BI D ESTI MATE RUN
PRQJECT: C0702- 398 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 GABI ON WALL | MPROVEMENT

0215 MATERI AL ALLOWANCE 504- 06320 MOH#1 100. 000
EACH - 83. 000 -22,614.41
272. 46280 17. 000 4,631.87
0220 602-00210 Welded Wre Fabric 3,072. 000 0. 000
sy 0. 000 0.00
13. 25000 0. 000 0. 00
0225 607-55104 Wre Mesh (Special) 3, 300. 000 0. 000
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0225 MATERI AL ALLOMANCE 607- 55104 MOH#1 3, 300. 000
SF 0. 000 0.00
4.99240 3, 300. 000 16, 474.92
0230 641-10000 Shotcrete 204. 000 0. 000
sy 0. 000 0.00
232. 50000 0. 000 0. 00

CAT 0300 CURRENT AMI $  744,465.00$ 291,838.74%  347,109.94
CAT NO0301 RUBBER TIRE WALL

0235 206-00010  Structure Excavation (Special) 310. 000 0. 000
cY 310. 000 30, 845. 00
99. 50000 310. 000 30, 845. 00
0240 504-04420 Precast Panel Facing 1, 989. 000 0. 000
SF 0. 000 0. 00
92. 00000 0. 000 0. 00
0245 504-06320 Ground Nail (20 Foot) 88. 000 0. 000
EACH 0. 000 0. 00
1, 926. 00000 0. 000 0. 00
0250 641-10000 Shotcrete 196. 000 0. 000
Sy 0. 000 0. 00
232.50000 0. 000 0. 00

CAT 0301 CURRENT AMI $  428,891.00$ 30,845.00% 30, 845. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

CONTI D: C23420
PCN: 23420-BID ESTI MATE RUN 04/ 07/ 2021
PRQIECT: C0702- 398 ESTI MATE NO 0002 15:38: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 Sanitary Facility 2.000 1.000
EACH 1.000 950. 00
950. 00000 2.000 1, 900. 00
CAT 0400 CURRENT AMT $ 1,900.00 % 950.00 $ 1, 900. 00

PRQJECT TOTAL CURRENT AMI $ 1,796,582.00$% 449,126.91$ 525,838.61



